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NuMI-MINOS Status Report – A. Habig

• FAR DETECTOR:    Alec Habig   
• Cosmic ray & Atmospheric  operations continue with 99% 

livetime this week
• 4 hour power outage requested by DNR to replace equipment 

damaged in October lightning strike, hopefully on Wednesday (if 
not, will do it in conjunction with future scheduled NuMI 
downtime)

• NEAR DETECTOR:    Alec Habig   
• LCW Chiller skid maintenance unfortunately not complete

•Upgraded heat exchangers installed, piping complete, awaiting 
four simple gaskets
•Will resume normal cosmics and calibration operations when 
immediately upon commissioning of the chiller

•Tuesday or Wednesday
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• BEAM SYSTEM EFFORTS:  Mike Andrews Shutdown Coordinator

• Target Pile Chiller & Dehumidification Installation / Startup
 Target chase Dehumidifier system commissioned
 Need to complete testing of monitoring & controls for the chiller, 

dehumidifier, condensate tank, and evaporator systems (through Saturday 
morning Nov. 17th). 

•
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• BEAM SYSTEM EFFORTS:      (cont)

• Decay pipe Helium effort
 Fill system, monitoring, and controls complete

• Helium Safety progress
 ES&H documentation (8 documents) & internal reviews completed
 NuMI/MINOS ES&H committee approvals complete
 SAD review presently in Fermi-DOE for final approval

• Decay pipe He fill underway
• Vacuum pumped down this weekend of 9-11 Nov. 
• Helium fill started Monday morning, takes 30 hours
 Requires unoccupied NuMI target area underground
•Install & Seal R-Blocks & T-Blocks over Horns (14-15 Nov)
Complete survey of old target and compact old target (14-15 Nov)

• Current projection:  NuMI beam Saturday 17 Nov. 
afternoon.


